MAJOR DSN ANTENNA DOWNTIMES 2003

January February March April May June Jul August | September October November | December
weeks | 1] 2|3[4a]5]|6|7[8]09]10]11][12]13]14]15[16]27 18-20|21|22_25|26 27 B8 29[ 30[ 31| 32] 3 [l 35| 36 ] 37] 38] 39| 40] 41[ 42[ 43] 44 45] 46] 47[ 48] 49] 50[ 51] 52
CAS GWE CAS Conjunction Cassini GWE
[l sEs-C Launch [BETF Launch & 10C / Science Verification |
[SOHO Keyhole SOHO Keyhole]
Key RA Launch
Project ‘RB Launch [ MERA Approach
Events MERB Approach
[MEX Mars Capture
@L Jupiter Impact
@ZO Earth/Lunar Swingby
SDU-DSM3 [NOZO Mars Approach
[ SDU Comet P/Wild Encounter Approach
[D25 NSP
DI5NSP_ | B2 ccc
[D14NSP |
GDSCC D25 X-band 20KW |
D43-Servo Drive
D43 NSP
D34 Painting Maint (NIB) |
D34 X-band 20KW (NIB)
CcDSscC D34 NSP |
D34 KA Encoder |
D34 Azimuth Axle Replace
[B8+ ccc (Ni1B) D45NSP_|
D45 Painting Maint (NIB)
[B46 HVAC
[D65 NSP
D63 Servo Drive
D63 NSP NIB [
[D54 NSP_|
MDSCC D54 X-band 20KW |
D54 KA Encoder (NIB)
D54 Az Axle Replace (NIB)
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DSS-26 Operational

DSS-55 Operational
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